

MEMORANDUM FOR : Director of Data Processing
FROM : [REDACTED] 25X1
Deputy Chief, Special Projects Staff/ODP
SUBJECT : Special Projects Staff Weekly Status Report
for Week Ending 22 December 1981

SAFE

A. ACCOMPLISHMENTS

1. Phase II of the Block I Preliminary Design Review was completed on 18 December at TRW's SAFE Development Facility in Torrance, California. Elements of the revised Project Plan, to be reviewed along with technical documentation at the Phase III review in late January, began arriving at the CSPO on 21 December.

B. UPCOMING EVENTS

1. On 5-6 January 1982, [REDACTED] SAFE COTR, will visit the SAFE Development Facility with the DIA Vice Director for Foreign Intelligence, [REDACTED], and the Vice Assistant Director for Resources and Systems, [REDACTED]. The purpose of the visit is to discuss DIA-specific SAFE issues. [REDACTED] 25X1
25X1
25X1

ADSTAR

A. ACCOMPLISHMENTS

1. Camera training was completed on 21 December. Verification training started on 22 December.

2. All magnetic tape inputs (provided by the Government) to SAS have been successfully tested, except the Document Security input. This last input type is in the final stages of debugging.

B. UPCOMING EVENTS

1. The major activity will be training.

2. Hardware installation is expected to be completed. [REDACTED] 25X1
[REDACTED]